

LIBRARY AUTOMATION PROJECT  
CSC Coordinating Team Meeting  
Wednesday, January 6, 1988

PRESENT: L. Bugg, B. Copeland (beginning), K. Dazsi,  
J. Kasiowniak, R. McCreedy.

1. DALNET update--

DPL: Kelly will have Murdic address network consulting proposal directly to Jean Curtis, Director of DPL. Their Telex phone line and "loaner" Codex modems are installed.

OU: Theirs was one of the bysync lines dropped from the front end after the power failure Monday. Rick will consult with the OU programmer re: transmitting their patron data via MERIT file transfer. The records need to be card image for the interface between MERIT and MVS.

WCCC: Codex modems are being installed today. Jerry is receiving calls. The 30 terminal addresses will be in next week. Keith S. will visit WCCC to show them how to configure the first Wyse terminal. WCCC will be responsible for configuring the rest.

Botsford: Hardware problems with their Token Ring server are being handled by their vendor. If they want to directly connect a pc to the modem, they'll need a special board.

Beaumont: When they are ready for Token Ring consulting, they should contact Kelly.

Children's: Rick or Kelly will check with Bob Bursick re: the Pediatrics phone line to see what to do to get a second drop on the line at the Children's Library. It is unclear who pays for the line and how the costs could be shared. Louise will get room number, official library name, and contact person information to Rick.

2. Hardware--

The fourth disk drive should be delivered by the end of January. Rick will prepare for its arrival so it can be initialized immediately for use.

The move of the Library Technical Services staff from Purdy to Science (SEL) Libraries will take place in a few weeks. Louise will get all Telex terminal addresses to Rick so they can be set up in advance for SEL.

Meeting Minutes/page two

Louise will check on controllers, modem, and phone line orders for the IBM terminals to be moved.

3. CSC/WSUL Service Agreement--

Both Louise and Kelly had as an agenda item that the agreement needs to be reviewed in light of DALNET expansion. Louise will work on services needed by WSUL/DALNET and Kelly will work on the staffing CSC requires to supply the services. Meetings will be scheduled with Murdie after some preliminary work has been done.

4. Miscellaneous--

CICS Monitor software: now installed on the IBM 3081. Will be installed on IBM 4381 in January.

Scheduler: Terry will meet with Library programmers next Tuesday so NOTIS batch jobs can be put in the scheduler.

NOTIS 4.4.3: fixes were received this week to version 4.4.2, entirely for the Acquisitions module. George Marck will install in test.

CICS 1.7: Kelly indicated that the CSC will soon schedule the upgrade to CICS version 1.7, beginning with the IBM 3081. Library programmers should begin planning for the effects of this upgrade on NOTIS.

Notes by  
Louise Bugg  
January 7, 1988

cc: P. Spyers-Duran  
J. Williams

1b-88-23