

Margaret
FYI ✓

WSULS/DALNET

Automation Projects

Sept. - Dec. 1994

<u>Projects</u>	<u>Objective</u>	<u>Dates</u>	<u>Status</u>
1. Libraries' CWIS (Gopher server)	Available at all Libraries	Fall	Available at PK, Law, SEL
2. MRLT Title IIA Grant			
a. PACLink Project	Install early PACLoan release	Oct.-Nov.	Requested software
b. Ariel Upgrade to Windows	Install/test Switchover Day	September Sep. 30	Received ----
3 DALNET Libraries			
a. Beaumont/Troy	Install equipment Cataloging Module	Oct./Nov. Nov./Dec.	Being Ordered ----
b. Botsford	Semi-annual titles list	October	Scheduled
c. DMC Libraries	Finalize agreement	Fall	In Process
d. DPL	Acq. Module/Vendor File	Fall	Planning
e. DPL/Highland Park	Circ Module/OPAC	September	Barcoding
f. Harper Hospital	Circ Module	October	In Process
g. MCC	Tape Extract for CD-ROM	November	Scheduled
h. OCC (and others?)	FTP Patron Records	Fall	----
i. OU	Analyze FTP Yankee recs.	Fall	Planning
j. PACLoan ICL	Test betw. OU/WSU	By end'94	Planning
k. QuikReports	Schedule in prod.	Fall	Hosps. Done
l. UD/DPL/OU?	Switch GPO to FTP	After WSU	----
m. Walsh	Implement GTO	Fall	----
n. DALNET	Bill/Fine File Purge	End of Dec.	Scheduled
4. WSULS NOTIS Projects			
a. AAEA NHPRC Grant	Cataloging/OPAC	Fall	Testing Done
b. Batch Item Linker	Test for WSU	Fall	In Process
c. DIA	OCLC tapeload GTO/Cataloging	Fall Fall	Specs. Done In Process
d. GPO Loader	Switch to FTP	Oct.?	Ordering
e. Juv. Location	Implement Fix	Fall	Testing
f. Major Microforms	Load Records	Oct.	Specs. Done
g. Reuther Microcon	Tapeload	Sep./Oct.	In process
h. Reuther Title IIC Grant	Test OCLC FTP	Oct.	In process
i. WSU FY Close	Close FY94	Sep. 30	Scheduled
j. WSU BNA	Analyze FTP	Fall	Planning
k. WSU Media Lib.	Circ Module	Dec.	Planning
l. WSU RALS	Analyze via Gopher	Fall	----
m. WSU Serials List	Develop Project Plan	Fall	Specs. Drafted
n. SASI	OPAC screens	Dec.	----
o. WSU SIC	OPAC screens	Fall	----

load
around
1 week

<u>Projects</u>	<u>Objective</u>	<u>Dates</u>	<u>Status</u>
5. MDAS/LUIS PLUS			
a. Business Index	Load Database	Sept.	In process
b. Co. Profiles	Load Database	Oct.	Reviewing test load
c. PsycInfo	Load Database	Fall	Test file received
d. Wilson	Test new loader; reload Database	Fall	Received new loader
6. Hardware/Software/Networks			
a. NOTIS PACLoan	Install in Test	Sept.	In Process
b. NOTIS LMS Release 5.1.2	Install in Test (if received)	By end of '94	Waiting for software
c. NOTIS file cleanup	Test/run purge programs	Fall	Pending
d. NOTIS Location-Based Searching	Test	Dec.	----
e. NOTIS QuikReports	Beta test new release	Sep./Oct.	Waiting for software
f. NOTIS via Ethernet	Determine options	Fall	Researching
g. ACF2 Software	Revise safelisted rules	Fall	----
h. MVS ESA	Install upgrade Rel. 4	Fall	In Process
i. CICS 3.1	Decide on release upgrade w/C&IT	Fall	Analysis
j. Multiple Region Operation (MRO)	Analyze for NOTIS	?	?
k. FDR Reorg.	Software trial	Fall	Testing in process
l. IND\$File Software (Mark/Send 3270)	Order/test	Nov./Dec.	Pending
m. McGill TCP 3270 software	Test	Fall	Getting software from C&IT
n. IBM 9121 411	Expand to new memory	Oct./Nov.	Researching
o. Tape Controller/ Drives	Order needed equipment	Fall	Analysis
p. Backup/Batch jobs	Run Sat. backups on IBM 9121	Fall	Analysis
q. Multiple Logical terminals (MLT)	Evaluate	Sept./Oct.	Planning
r. Law LAN	Install	Fall	On Order
s. Pharmacy LRC LAN	Install	Fall	Server on order
t. Purdy CD-ROM LAN	Expand to Lab	Fall	On Order
u. RLG SHARES Hookup	Hookup SHARES in WSU Libraries	Fall	Researching