

WSULS/DALNET

Margaret FYI

**Automation Projects Completed
Summer 1994**

<u>Project</u>	<u>Objective</u>	<u>Dates</u>	<u>Status</u>
1. Gopher Pilot	Evaluate/report	June-July	Completed
2. MRLT Title IIA Grant			
PACLink Project (PACSearch)	Test with partners Pilot for staff Production target	June 1-July 15 July 15-Aug 15 August 28/29	Completed Completed Completed
3. DALNET Libraries			
a. DPL	Acquisitions module orientation	August	Completed
b. OCC	Fiscal Year close	July	Completed
c. OCLL	Move to new building	July/August	Completed
d. OU	Fiscal Year close	June	Completed
e. OU	MLT for controller	July 14	Completed
f. QuikReports	Schedule in prod.	July/August	Hospitals Done
g. Walsh	Circ Module	August	Completed
4. WSULS NOTIS Projects			
a. AAEA NHPRC Grant	Setup/Testing	August	Completed
b. DIA	OCLC tapeload specs	Summer	Completed
c. GPO loader	Fixes	July	Done
d. Major Microforms (Law)	Obtain records	July-August	Tapes Rec'd.
e. Reuther Title IIC Grant	Test OCLC FTP	August	Records prepared for test
f. WSU SOM SIC Reserves	Circ module	August	Completed
5. MDAS/LUIS PLUS			
a. Current Contents	Quarterly rollover	July	Completed
b. ERIC	Load backfile	June 30	Completed
c. PsycInfo	Order database	August	On Order
d. Wilson	Obtain new loader	July/August	Loader Received

<u>Project</u>	<u>Objective</u>	<u>Dates</u>	<u>Status</u>
6. Hardware/Software/Networks			
a. MVS ESA	Plan for upgrade to Rel. 4	Summer	Plan Completed
b. CICS 1.7	Test/Upgrade to Release 2.1.2	Summer	Upgrade Done
c. FDR Reorg	Software trial	Summer/Fall	Testing Underway
d. IBM 9121	Upgrade to Model 411	June 25/26	Done
e. Backup/Batch jobs	Move to 9121	July 9	Done except Sat. night backup
f. Disk drive	Add 3380 BK4	July	Installed
g. GTO via LAN	Implement in test	Summer	Successful
h. NOTIS file management	Consolidate Acq. files	June/July	Done
i. Purdy CD-ROM LAN	Expand to Lab	Summer	Equipment Ordered
j. Pharmacy LRC LAN	Install	Summer	Equipment Ordered

L. Bugg
9/16/94