

WSULB/DALNET

Automation Projects 1993/94

1. WSU Campus Wide Information System
 - Gopher Pilot install hardware/software Sept./Oct.
 load data/create menus Nov./Dec.
 test with users Jan./Apr.
 evaluate/report May/June
2. MRLT PACLink Grant Project (if funded) Oct.'93 - Dec.'94
3. DALNET
 - Walsh College
 - QuikReports
 - PACLoan (when software released by NOTIS)
 - CheckMarc Pilot (Botsford)
4. NOTIS LMS and WSU
 - Release 5.1.1
 - DIA
 - Reuther Archives Title IIC grant support
 - University Public School
 - WSU Medical School SIC catalog
 - GPO/CIS projects
5. MDAS/LUIS PLUS
 - Release 1.3.1 (download/print)
 - ERIC and ERCB (backfile)
 - SASI database
 - Business and Company Profiles (IAC)
6. Hardware/Software/Networks
 - CICS 3.1 or 2.1 decision
 - CPU upgrade (memory and MIPS)
 - Disk upgrade/additions
 - Ethernet connections for WSU and OU library buildings
 - New software releases for VPS/VMCF, Abendaid, TMON
 - Upgrade VTAM to Release 3.4
 - MVS maintenance/service
 - Tape drives on 9121; batch scheduler software install

yes
EPIC/Frostsearch
included

Cong. Info Service

NOTE: Testing of location based catalogs is on hold pending CPU upgrade.

L. Bugg
rev. 9/14/93

LB93-276