

DALNET NOTIS Implementation Plans 1993

	<u>Software/Functionality</u>	<u>Test Period</u>	<u>Production</u>	<u>Status</u>
1.	NOTIS LMS 5.0.2 MHL D Conversion	Jan.-Feb.	Feb. 20	COMPLETE
2.	CICS 3.1.1 Operating System Migration	Jan.-Feb.	Feb. 28	Installed in LUIS PLUS
3.	LMS 5.1 (incl. Navigator) GTO 3.1 MDAS 1.3	Mar.-May	June	
4.	QuikReports	Mar.-May	June	
5.	ERIC added to LUIS PLUS	Mar.-Apr.	May	
6.	Legal Resource Index added to LUIS PLUS	Mar.-Apr.	May	
7.	LUIS PLUS (MDAS) Hook to Holdings	Spring/Summer	Summer	
8.	IntraSystem Loan	Apr.-June	July	
9.	Location-based Searching (in LMS 5.1)	June-Aug.	August	
10.	CheckMark (new serials checkin in LMS 5.1)	Spring/Summer	Summer/Fall	

L. Bugg
Revised 2-22-93

LB93-62