

Horizon Implementation Task Force  
February 16, 1999  
Agenda

1. Profiling has been put off until after ACRL about April 12-26 *late 4-6 weeks late*
2. I have requested reports showing sub field k problems and Inprocess materials. These will be for clean up.
3. Test data base records. *Patron key  
standards by low set  
opposing viewpoints  
block all patron*
4. Meeting at University of Detroit Mercy.
5. Circulation Policy. *stand holding records  
to process per WSA instructions*

*ordered 40 computers  
order 3-5 laser printers  
ask librarians for report*

*ask Anna Chen  
for a list of  
report including  
circulation blocks*

*Circulation*

*Do not block for fines  
Do not block for registration*